Hunters Point Radioloqgical Program Update
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Overview

Radiological Project Work Overview
— Current Project Map
— SS/SD Removal and Building Survey Update
Crisp Rd.
Parcel C
Parcel E 500-Series
Parcel D-1
— Parcel B & G
— IR 7/18 Tech Memo Update
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EXFERIMENTAL
SHIELLING
RANGE

SOUTH BASIN

:

B3

-

< J00000ND N md §

NaWY PROPERTY BOUNDARY [DFFSHORE)

WMPACTED BUILTINGS OF STES
CONTROLED BY TTEC

DSTANED REEULATOY HELERcE
E‘H.Eﬁ%rns REE%:IEIETEL!IEE‘-' RELEASE
ARG R—07/18 4P

ml

SHaw 01

SHEW PCE

TES BIW STORALE

TIEC B&SCEL C

TIEC RSY'S

TIEC PASCEL E 500 BERIES

REY PADG



Crisp Road/Parcel E

Building and Site Surveys

Building 414

Site 701

Site 704

IR-04 & Site 807

Draft UC-3 (Crisp Rd.)
Radiological RACR

|« CDPH collected confirmation samples

on October 25. Awaiting free release
determination following lab analysis

= CDPH collected confirmation samples

on October 25. Awaiting free release

determination following lab analysis

|« CDPH collected confirmation samples

on October 25. Awaiting free release

determination following lab analysis

- Draft FSS report to be issued

December 13

|« Submitted on November 18




Parcel C

Storm Drain & Sewer Removals

e SS/SD line removal commenced in Parcel C on January 4th
— Excavated soil and pipe removal through November 18, 2011.:
e 17,857 linear feet of SS/SD lines removed
e 51% of the total 34,866-If of Parcel C removed to date
e 30,651 cubic yards excavated



Parcel C

Storm Drain & Sewer Removals
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Parcel C

Building and Site Surveys

Building 214

Building 271

I

North Pier

Building 272

II

Buildings 203

Building 241

» Final submitted November 2

» Final FSS and RTCs under RASO review

= Surveys ongoing, scan survey complete

« Anticipated submittal date for Draft FSS is
January 2012

= Anticipated submittal date for Draft FSS is
January 2012

» |nternal Draft FSS under review at RASO



Parcel C & Interior E Bhildings/SiteS

Free-Released

Final

Draft

Internal Draft
(Data under review)

Status
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Impacted Building and Sites Within

Parcel E 500 Series Area
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Parcel E 500 Ser"ies

Building 7/ Site Surveys

e RASO has approved Final TSPs
— Building 500
— Sites: 503, 506, 507, 508, 509, 510/510A, 517, 520, 529
— Shacks 79/80

e TSP for the 500-Series Area is under RASO review

e Field Work
— Building 500 : Survey completed. Removed interior SS/SD lines

— Former Building 503: A total of 7,400 cubic yards of material have been
surveyed and staged awaiting offsite analysis.

— Former Building 506: Gamma scan, FIDLER, and soil sampling ongoing



Parcel E 500 Ser"ies

Building 7/ Site Surveys

e Field Work (continued)
— Former Bldgs. 509/517: Gamma scans ongoing
— Former Bldgs. 510/510A: Scan data under review
— Former Bldg. 520: Gamma scan, FIDLER, and soil sampling ongoing

— Building 521: Completed the M&E Survey of the furnace(s) and
associated fuel lines

— Former Shack 79/80: Gamma scans ongoing
— B529- Isotope storage vault removed



Parcel E 500 Ser"ies

Storm Drain & Sewer Removals

e SS/SD line removal in Parcel E 500 Series
— Excavated soil and pipe removal through November 18, 2011.:
» 8,788 linear feet of SS/SD lines removed (500 Series only)
— 27% of the 58,000 Parcel E SS/SD lines removed to date
e 19,224 cubic yards excavated



Parcel E

Storm Drain & Sewer Removals
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Gun Mole Pier

— Survey unit analytical data received for 72 of 73 SUs. 64 SUs had no
screening results above release criteria.

— Currently Remediating 5 impacted SUs for Cs
e Focused on NRDL barge location
— 1 remaining buffer area SU to survey and sample

— Developing plan for survey of concrete foundations and other concrete
structures

14



e South Pier

— Completed survey and sampling for 13 of 14 Survey Units
— 6 Survey Units had no detections above the action levels
— Completed remediation for 7 impacted SUs

— Sampling and surveying SU 14 Buffer Area

— Developing plan for survey of concrete foundation and other concrete
structures

e Building 274
— No detections above investigation Levels
— Developing internal draft FSS Report

e Building 383 Area

— Completed survey and sampling and had no detections above the action
levels.

— Plan to remove remaining footer foundation, survey and sample

15



Building 313,313A & 322 sites

Remediation of impacted SUs complete
Developing internal draft FSS Report

Storm Drain and Sanitary Sewer Removal

99% complete (12,250 linear ft)
Completed trench backfill on 18 SUs (58% overall complete)
To date submitted 23 internal draft SUPRs and received approval on 21.

Screening data for all excavated SUs in RSY-2 area is below release
criteria

Last SU to be excavated, surveyed and sampled in December
Swale construction scheduled to start and complete in December
Preparing 3 Draft SUPR Packages for submittal to Regulators

e SUPR submittals beginning in January 2012

16



e Draft Parcel B RACR issued 20 October 2011
— Awaiting CDPH comments on Draft RACR
— Awaiting B140 and Discharge Channel Closure Letter from CDPH
— Final Parcel B RACR expected to be issued in January 2012

e Final Parcel G RACR with RTCs issued 2 December 2011



e The 2" version of the Draft Radiological Risk and Dose Modeling for Sites
IR-7 and IR-18 is under Agency review

— Submitted to Agencies on September 12, 2011

e Navy awaiting CDPH-RHB comments



Comments, Questions, Concerns ???



